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ESTIMATE RUN 01/31/2009

ESTIMATE SUMMARY 14:56:00

CONTID: C16995         ESTIMATE NO: 0001 PROG 2005

PCN: 16995-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 6 BRIDGE REPLACEMENTS AT LOMA PERCENT TIME:

PROJECT NO: C0063-027                     

US 6 BRIDGE REPLACEMENTS AT LOMA

NAME OF ROAD: 006A

PROJECT COUNTIES: MESA

CONTRACTOR:

SORTER CONSTRUCTION, INC. PAY PERIOD ENDING 01/25/2009 DATE TIME STARTED 01/06/2009

2802 HIGHWAY 50 DATE LET 12/11/2008 DATE WORK BEGAN 01/12/2009

 DATE AWARDED 12/22/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/06/2009 DATE ACCEPTED

GRAND JUNCTION CO 81503     970/242-1436 DATE NOTICE TO PROCEED 01/06/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 515,938.00 PARTICIPATING $ $ 8,740.00

AWARD PROJECT AMT: 391,930.50 NON-PARTICIPATING 66,059.15

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,943.97

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

20.00

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

4/15/2009 ??:??:??

4/15/2009 ??:??:??

14.50%

441,138.85

74,799.15

74,799.15

72,855.18

$

$

$

$

8,740.00

66,059.15

74,799.15

0.00

74,799.15

-1,943.97

0.00

72,855.18

0.00

AMOUNT DUE 72,855.18 72,855.18

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 72,855.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

20.0
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PCN: 16995-BID    ESTIMATE RUN 01/31/2009

PROJECT: C0063-027                     ESTIMATE NO: 0001 14:56:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 2.000 0.000

EACH 2.000 13,000.00

6,500.00000 2.000 13,000.00

202-00001  
 

0010 REMOVAL OF DELINEATOR 16.000 0.000

EACH 0.000 0.00

5.50000 0.000 0.00

202-00090  
 

0015 REMOVAL OF ASPHALT MAT 233.000 0.000

SY  188.000 470.00

2.50000 188.000 470.00

202-00220  
 

0020 REMOVAL AND DISPOSAL OF PAINT 1.000 0.000

L S 0.000 0.00

680.00000 0.000 0.00

202-05300  
 

0025 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 2,200.000 0.000

CY  550.000 10,725.00

19.50000 550.000 10,725.00

203-00010  
 

0030 MUCK EXCAVATION 340.000 0.000

CY  340.000 5,100.00

15.00000 340.000 5,100.00

203-00100  
 

0035 PROOF ROLLING 10.000 0.000

HOUR 0.000 0.00

40.00000 0.000 0.00

203-01100  
 

0040 BLADING 20.000 0.000

HOUR 0.000 0.00

60.00000 0.000 0.00

203-01500  
 

0045 POTHOLING 10.000 0.000

HOUR 3.000 570.00

190.00000 3.000 570.00

203-01597  
 

0050 STRUCTURE EXCAVATION 101.000 0.000

CY  58.000 870.00

15.00000 58.000 870.00

206-00000  
 

0055 STRUCTURE BACKFILL (CLASS 1) 131.000 0.000

CY  0.000 0.00

41.00000 0.000 0.00

206-00100  
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PCN: 16995-BID    ESTIMATE RUN 01/31/2009

PROJECT: C0063-027                     ESTIMATE NO: 0001 14:56:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION LOG (12 INCH) 400.000 0.000

LF  50.000 225.00

4.50000 50.000 225.00

208-00002  
 

0065 CONCRETE WASHOUT STRUCTURE 3.000 0.000

EACH 2.000 480.00

240.00000 2.000 480.00

208-00045  
 

0070 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

300.00000 0.000 0.00

208-00100  
 

0075 *SEEDING (NATIVE) 0.500 0.000

ACRE 0.000 0.00

490.00000 0.000 0.00

212-00006  
 

0080 *SOIL CONDITIONING 0.500 0.000

ACRE 0.000 0.00

2,000.00000 0.000 0.00

212-00032  
 

0085 *MULCHING (WEED FREE STRAW) 0.500 0.000

ACRE 0.000 0.00

1,750.00000 0.000 0.00

213-00004  
 

0090 *MULCH TACKIFIER 100.000 0.000

LB  0.000 0.00

3.75000 0.000 0.00

213-00061  
 

0095 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000

L S 0.000 0.00

200.00000 0.000 0.00

250-00010  
 

0100 MONITORING TECHNICIAN 40.000 0.000

HOUR 0.000 0.00

30.00000 0.000 0.00

250-00050  
 

0105 HEALTH AND SAFETY OFFICER 20.000 0.000

HOUR 0.000 0.00

30.00000 0.000 0.00

250-00110  
 

0110 AGGREGATE BASE COURSE (CLASS 1) 3,935.000 0.000

TON 0.000 0.00

21.00000 0.000 0.00

304-01000  
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PCN: 16995-BID    ESTIMATE RUN 01/31/2009

PROJECT: C0063-027                     ESTIMATE NO: 0001 14:56:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 AGGREGATE BASE COURSE (CLASS 6) 1,760.000 0.000

TON 0.000 0.00

21.50000 0.000 0.00

304-06000  
 

0120 *HOT MIX ASPHALT (GRADING SX) (75) 160.000 0.000

TON 0.000 0.00

165.00000 0.000 0.00

403-34701  
 

0125 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) 9.000 0.000

TON 0.000 0.00

660.00000 0.000 0.00

411-03354  
 

0130 *CONCRETE CLASS B (WALL) 16.000 0.000

CY  0.000 0.00

550.00000 0.000 0.00

601-01050  
 

0135 *CONCRETE CLASS D (BOX CULVERT) 16.000 0.000

CY  0.000 0.00

595.00000 0.000 0.00

601-03030  
 

0140 *REINFORCING STEEL (EPOXY COATED) 3,000.000 0.000

LB  0.000 0.00

1.40000 0.000 0.00

602-00020  
 

0145 72 INCH REINFORCED CONCRETE PIPE 42.500 0.000

LF  42.000 10,290.00

245.00000 42.000 10,290.00

603-01720  
 

0150 8X6 FOOT CONCRETE BOX CULVERT (PRECAST) 35.000 0.000

LF  0.000 0.00

785.00000 0.000 0.00

603-70806  
 

0155 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,225.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

606-00301  
 

0160 *TRANSITION TYPE 3J 6.000 0.000

EACH 0.000 0.00

620.00000 0.000 0.00

606-01385  
 

0165 *END ANCHORAGE (FLARED) 6.000 0.000

EACH 0.000 0.00

1,765.00000 0.000 0.00

606-02005  
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PCN: 16995-BID    ESTIMATE RUN 01/31/2009

PROJECT: C0063-027                     ESTIMATE NO: 0001 14:56:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 DELINEATOR (TYPE I) 12.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

612-00001  
 

0175 DELINEATOR (TYPE III) 4.000 0.000

EACH 0.000 0.00

22.00000 0.000 0.00

612-00003  
 

0180 *MOBILIZATION 1.000 0.000

L S 0.500 10,000.00

20,000.00000 0.500 10,000.00

626-00000  
 

0185 *TRAFFIC CONTROL INSPECTION 24.000 0.000

DAY 4.000 154.00

38.50000 4.000 154.00

630-00007  
 

0190 *TRAFFIC CONTROL MANAGEMENT 60.000 0.000

DAY 10.000 4,070.00

407.00000 10.000 4,070.00

630-00012  
 

0195 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.000 0.000

EACH 3.000 247.50

82.50000 3.000 247.50

630-80336  
 

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 25.000 0.000

EACH 12.500 137.50

11.00000 12.500 137.50

630-80341  
 

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000 0.000

EACH 8.000 88.00

11.00000 8.000 88.00

630-80342  
 

0210 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 770.00

770.00000 1.000 770.00

630-80355  
 

0215 *DRUM CHANNELIZING DEVICE 30.000 0.000

EACH 11.500 63.25

5.50000 11.500 63.25

630-80360  
 

0220 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 17.000 0.000

EACH 8.500 46.75

5.50000 8.500 46.75

630-80363  
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PCN: 16995-BID    ESTIMATE RUN 01/31/2009

PROJECT: C0063-027                     ESTIMATE NO: 0001 14:56:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 12.000 0.000

EACH 0.000 0.00

5.50000 0.000 0.00

630-80364  
 

0230 GUARDRAIL TYPE 7 (TEMPORARY) 170.000 0.000

LF  85.000 4,845.00

57.00000 85.000 4,845.00

630-80376  
 

0235 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0240 F/A PARTNERING 5,000.000 0.000

F A 629.650 629.65

1.00000 629.650 629.65

700-70011  
 

0245 F/A INCENTIVE 22,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014  
 

0250 F/A FUEL COST ADJUSTMENT 2,800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0255 F/A ASPHALT CEMENT COST ADJUSTMENT 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0260 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0265 F/A QUALITY INCENTIVE PAYMENT 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0270 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0290 ADDED ITEM (SQUARE FOOT)/ 6 EA. TRAFFIC SIGNS 
(SPECIAL) (48"X48")

96.000 0.000

SF  96.000 2,760.00

28.75000 96.000 2,760.00

900-00021  
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PCN: 16995-BID    ESTIMATE RUN 01/31/2009

PROJECT: C0063-027                     ESTIMATE NO: 0001 14:56:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 ADDED ITEM (SQUARE FOOT)/ 2 EA. TRAFFIC SIGNS 
(SPECIAL)(36"X36")

18.000 0.000

SF  18.000 517.50

28.75000 18.000 517.50

900-00021  
 

CAT 0200 $66,059.15 66,059.15CURRENT AMT 507,198.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0275 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 4,200.00

4,200.00000 1.000 4,200.00

620-00002  
 

0280 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 4,200.00

4,200.00000 1.000 4,200.00

620-00012  
 

0285 SANITARY FACILITY 1.000 0.000

EACH 1.000 340.00

340.00000 1.000 340.00

620-00020  
 

CAT 0400 $8,740.00 8,740.00CURRENT AMT 8,740.00 $$

PROJECT TOTAL 74,799.15 $ 74,799.15CURRENT AMT 515,938.00 $$


